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The contractor originally submitted a Remedial Design Oversight work plan on June 23, 1999. 
When the work assignment was initiated, the Agency was expecting a signed R:ec01d of Decision
within a matter of a few weeks at most. Subsequently, EPA identified North Bronson as one of the 
sites whose analytical data may have been compromised because of Agency issues with the Central 
Regional Laboratory (CRL) Program. Until the problems with the CRL could be reconciled, the 
Department of Justice could not enter the Consent Decree which triggers the start of the Remedial 
Design. The Consent Decree was finally entered into February 2000 and the PRP's began the 
prepration of their planning documents, e.g. work plan, Health and Safety Plan (HASP), Quality 
Assurance Project Plan (QAPP), etc. When EPA initially completed its original IGCE and the 
contractor initially submitted its cost proposal, both entities knew little of the specifics of the 
proposed Pre-Design Studies field work. Now that the PRP's have submitted their work plan, EPA 
and Weston are in a much better position of estimating the level of support needed. Consequently, 
U.S. EPA issued an amended Statement of Work on September 11, 2000, and amended the IGCE 
accordingly. Weston submitted an amended work plan on September 28, 2000. I reviewed the 
work plan and find that 1) the work plan tasks are within the existing SOW and reflect what was 
discussed in the kickoff meeting, 2) the work described in the work plan is technically appropriate 
and 3) the costs appear to be fair and reasonable for the LOE planned. No negotiation meeting is 
necessary as I am recommending that the work plan be approved as submitted. 

Based on the amended SOW dated September 5, 2000, the contractor proposed 2,101.5 LOE at a 
total cost of$ 173,515. The Agency proposed a range of 2,011 to 2,721 LOE and $175,908 to 
$237,993. Based upon a review by the agency, EPA did not have any comments on the work plan. 
A task by task comparison is as follows: 

Independent Government Cost Estimate (IGCE) - Contractor Work Plan Comparison 

IGCELOE Contractor's WP Contractor's Recommend 
Task Description Minimwn Maximwn LOE 6/19/99 WP LOE ed 

9/28/00 LOE 

I - Project Planning & Support 534.0 722.0 635.0 421.5 421.5 

2 - Community Relations Technical 27.0 37.0 44.0 34.0 34.0 
Support 

3 - Data Acquisition/RD Oversight 529.0 715.0 1379.0 586.0 586.0 

7 - Review PRP Pre-si1m Documents 797.0 1079.0 1098.0 896.0 896.0 



9 - Technical Meeting Support 88.0 120.0 128.0 128.0 128.0 

10 Closeout Work Assignment 36.0 48.0 36.0 36.0 36.0 

Total 2011.0 2721.0 3320.0 2101.5 

The following tasks are within EPA' s range and are recommended for approval: 

2 - Community Relations Technical 

3 - Data Acquisition/RD Oversight 

7 - Review PRP Pre-sign Documents 

9 - Technical Meeting Support 

10 - WA Closeout 

The following task was outside the range of EPA's IGCE: 

2101.5 

1- Project Planning. The IGCE estimated a range of 534 to 722 LOE for this task. The contractor 
proposed 421.5 LOE in its September 28, 2000 work plan. When the work assignment was 
initiated, Weston was authorized to initiate Task 1 - Project Planning. Therefore, when Weston 
prepared the September 28, 2000 work plan, the contractor was able to enter actual LOE for some 
of the subtasks. For example, under subtask 1.1.3 - Evaluate Existing Information, EPA estimated 
76 LOE. Weston entered its incurred to date for a total of 3 LOE.. Under subtask 1.1.5 - Review 
PRPs Plans, EPA estimated 145 LOE. Weston annotated its incurred to date for a total of 56.5 LOE 
and an additional 10 LOE for its estimate to complete for a total of 66.5 LOE. Since Weston has 
completed these activities, I defer to Weston's numbersand recommend that Weston's lower estimate 
of 421.5 LOE for Project Planning be approved. 

General Issues 

I have also reviewed the contractor's proposed travel and other direct costs associated with this work 
assignment. EPA's ODCs are calulated@ 8% of Direct Labor. Weston's estimate is based on 
actual estimates for materials and supplies, telephone, mail, and miscellaneous. Weston's estimate 
is reasonable as there is no sampling which typically increases the ODC costs. The contractor's 
travel estimate is accepted as reasnable. Lastly, the professional level distribution of contractor 
personnel is appropriate for the work planned. 

Category EPA EPA Estimate Weston's 
Estimate Min Max Estimate 

Travel $6,154 $8,326 $6,904 

ODCs $4,649 $6,290 $1,882 

P4 P3 P2 Pl Total 

U.S. EPA 24.0% 30.0% 32.0% 14.0% 100% 

Weston 7.8.0% 40.6% 50.1 % 1.3% 100% 


